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QUARTERLY PROGRESS REPORT 
 
University of Nevada, Las Vegas 
Period Covering April 11, 2012 – July 10, 2012 
 
Financial Assistance Agreement #FAA080094 
 
Planning and Design of the Walking Box Ranch Property 
 
 
Executive Summary 
 
 BLM informed UNLV that after investigating a concession contract as the 
appropriate BLM document for the future operating partner, they have concluded 
that an operating agreement is the preferred document and they are proceeding to 
complete such an agreement as soon as possible. 
 Following a visit to the ranch with BLM, UNLV has completed temporary repairs 
to ranch house windows, which should mitigate deterioration of the ranch house 
from water 
 UNLV participated in a one-half day meeting with BLM to review Condit’s 
Extended Content Package #1.  As a result of the lack of progress by Condit, 
UNLV was requested to increase our participation in creating ranch interpretation. 
 Preparation of pamphlets describing plants and animals native to the area and also 
describing the local geology has been temporarily put aside as interpreters 
working on this project have been deferred to working on interpretation for the 
ranch. 
 Julian Kilker, UNLV faculty, has begun photographing the ranch and local desert 
to contribute iconic ranch photographs to be used in the visitor center and other 
aspects of ranch interpretation. 
 UNLV has received the final deliverables, from Dr. Jeff Crouse, on the Bow-Bell 
film history research project. 
 UNLV hired security consultants, who have prepared architectural documents that 
will be used as part of the construction package, for both security and IT. 
 UNLV continues to collect oral histories from individuals who were involved in 
ranch history 
 
Summary of Attachments 
 NA 
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Planning and Design, and Construction Phase Items: 
 
1. Provide BLM with consultation and advise to assist the BLM in defining the 
scope of work for the design of this project. The UNLV shall coordinate with 
the University departments and schools and act as the academic focal point for 
information relative to the design of the Science and Training Center for arid 
land studies. 
 
 UNLV has participated in the following meetings or conversations with BLM 
during the past quarter: 
o UNLV met with BLM to review Condit’s Extended Content Package #1.  
As a result of a lack of progress by Condit, UNLV was asked by Carolyn 
Shelton to increase our participation in preparing ranch interpretation.   
o UNLV has had several internal meetings with consultants they have hired 
to produce construction documents to future security and IT for the ranch. 
 
2. Participate in all phases of scoping and planning meetings and meetings with 
the BLM’s planners, architects, and contractors for the design and development 
of the Walking Box Ranch as a Science, Research, and Training Center and 
Museum for the study of arid lands and development of the Headquarters as a 
Museum and interpretive center. The UNLV’s participation is to provide input 
to the BLM relevant to the specific educational and research goals of the 
project. 
 
 UNLV has participated in the following meetings with BLM during the past 
quarter: 
o UNLV has received the BidSet from AECOM and is currently finalizing 
our review.  Comments will be forwarded to Ed Giani in early July. 
o UNLV has had several internal meetings with consultants they have hired 
to produce construction documents for future security and IT for the ranch. 
 
 
3. Assist BLM in developing the environmental assessment by providing technical 
input and review of the draft environmental assessment. 
 
 There were no EA issues this quarter. 
 
4. Provide technical and academic advice to BLM in the development of the 
museum facilities, by conducting research into the historic records of the ranch 
and providing recommendations about the appropriate interpretive and 
environmental education programs that may be presented at the ranch. 
 
 Though currently on hold as UNLV interpreters work on ranch interpretation, 
UNLV is preparing brochures describing birds, amphibians, reptiles and 
mammals that are native to the ranch locality and also the local geology, that 
will be available to future visitors to the ranch and which will be used in 
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advertising the ranch. 
 UNLV has a technology photographer photographing the ranch and local 
desert to provide photo content for interpretation. 
 UNLV has received the final deliverables from a research project conducted 
by a silent film scholar to obtain detailed information about Clara Bow and 
Rex Bell films and relevant film scholars.  This information is being used to 
provide visitor center content related to the Bow-Bell film and Hollywood 
connection.   
 The multimedia project is nearing completion, which will include compilation 
of feedback from teachers who used an early version of project material, re-
recording of a couple modules, and compilation of final materials. 
 
5. Contribute technical and educational-based assistance to the BLM for the 
BLM’s consideration during construction development for the Science and 
Training Center and Museum as it relates to the future operations of these 
facilities as education centers. 
 
 UNLV has added a member of the UNLV Foundation to our team to plan fund 
raising activities. 
 UNLV is working with a volunteer (former UNLV employee Bill Wood) to 
design a program for volunteers at the future WBR museum and the research 
station 
 UNLV is working with volunteers (Kathy Bell and Ursula O’Neale) to 
identify fund raising intiatives, and activities to attract future donors and board 
members to the project. 
 UNLV is constructing a donor recognition plan that will attract donors to the 
project. 
 UNLV has been meeting with project donors to identify ways to enlist the 
interest of long-time Las Vegans, who would support such a project as WBR, 
as future supporters of the ranch. 
 
6. Provide input and feedback to the BLM during the construction of the Field 
Research and Training Center and the Museum. 
 
 The project is not under construction at this time. 
 
Phase 1 Deliverables: 
 
1. Provide a Facility and Future Needs Alignment Report that will identify the 
types of future research and training programs that will be conducted at 
Walking Box Ranch Field Research and Training Center and Museum. The 
report will also include a matrix that aligns predicted future activities with 
facility, construction, furnishing, and equipment needs.  
 
 This report will be prepared after UNLV updates and BLM has approved the 
revised business plan and after an operating plan for the ranch after 
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construction is agreed upon by BLM and UNLV.  UNLV is currently waiting 
on a BLM to provide details as to what type of operating agreement or 
contract will be used in the future.  
 
2. Assist the BLM in developing a Preservation Plan for Existing Structures on 
the Headquarters Parcel of the Walking Box Ranch. 
 
 UNLV continues to work with project architects by providing information and 
responses to questions about the facilities to determine how best to renovate 
the historic buildings for preservation.   
 After consultation with BLM, the UNLV has provided temporary repairs to 
the ranch house windows to mitigate the continuing water damage to the ranch 
house.  
 
3. Provide a Business Plan detailing anticipated future research, training, and 
other use goals and a financial plan for reaching those goals. The Business 
Plan should also describe income and operations and maintenance costs. 
 
 UNLV is waiting on BLM regarding to determine how the ranch will be 
operated in the future in order to complete the revision.  
 
Phase 2 Deliverables: 
 
1. Prepare a Project Development Plan that reflects UNLV’s Business Plan. The 
Project Development Plan should refine the anticipated research, residential 
training activities, and Museum use; identify recommended new facilities and 
renovations; outline construction; and plan center management (print and 
PDF). 
 
 BLM has now returned to the plan to use a cooperative agreement as an 
operating agreement for UNLV to manage the ranch.  UNLV is currently 
waiting on BLM to provide information on how the ranch will be operated in 
the future. 
 
2. Assist the BLM in creating detailed Work Plans for each aspect of project 
development such as, but not limited to, existing building use, new construction, 
interpretive programs, and center management, based upon the Comprehensive 
Master Plan and Preservation Plan. 
 
 The detailed work plans will result as soon as BLM produces an operating 
agreement. 
 
Phase 3 Deliverables: 
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1. Assist in the development of Facilities Design Drawings according to the 
recommendations of the Comprehensive Master Plan generated by the SAT 
project, in conformance with existing significant architectural features and 
historical attributes of the property, in a fashion responsive to LEED goals to 
the extent funding permits, and to meet all property easements. 
 
 UNLV continues to respond to questions by the architectural and engineering 
team as they work to complete their respective drawings. 
 
2. Assist in the development of Facilities Design Drawings for the preservation of 
facilities according to the recommendations of the Comprehensive Master Plan 
and Preservation Plan in conformance with historical and architectural 
attributes of the buildings and property, and to meet all property easements. 
 
 UNLV continues to respond to questions by the architectural and engineering 
team as they work to complete their respective drawings, and is currently in 
the process of completing comments on the recently received BidSet. 
 
Phase 4 Deliverables (During Construction): 
 
1. Provide the BLM consultation and advice during construction to help the BLM 
ensure the construction meets the goals of the project.  
 
 The project is not under construction at this time. 
 
2. Provide the BLM consultation and advice as needed during renovation of 
preserved facilities, to help the BLM ensure that the renovation meets goals of 
projects and is in accordance with historical restoration requirements and 
according to approved designs.  
 
 UNLV is working with BLM and AECOM to design renovations of the 
historic building. 
 
Phase 5 Deliverables: 
 
1. Assess and identify furnishings and equipment based upon facility needs; 
provide the BLM information related to furnishings and equipment for new and 
preserved facilities so that the BLM can procure these items, within project 
funding under this Cooperative Assistance Agreement. The UNLV may provide 
additional furnishings and equipment outside of this Agreement at the UNLV’s 
sole discretion.  
 
 UNLV is working with Dorothy Bell, Rex Bell Jrs widow about possibly 
acquiring original ranch furnishings now in her possession that would be 
suitable to exhibit at the ranch.   
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 Dorothy Bell has recently donated all of the blacksmith shop equipment to 
UNLV for use in the exhibits. 
 
 
 
 
SUMMARY OF PROJECT PLAN  
Walking Box Ranch – Planning and Design 
Year One Deliverables Percent Complete as 
July 10, 2012 
Plan for Completion 
Planning and Design:   
1. Provide BLM with 
consultation and advice in 
defining the scope of the 
design of the Science and 
Training Center. 
70% Continue to consult and advise 
BLM in the scope of design of 
the training center 
2. Participate in all phases of 
scoping and planning team 
meetings for the design and 
development of WBR as a 
Science, Research, and 
Training Center and 
Museum. 
70% Continue to participate in scoping 
and planning of the Museum and 
the training center. 
3. Assist BLM in developing 
the environmental assessment 
process with technical input 
and review of drafts. 
100% The Environmental Assessment 
process has been completed. 
4. Provide technical and 
academic advice to BLM in 
development of the museum 
facilities with 
recommendations of 
interpretive and 
environmental programs for 
presentation at the Ranch. 
70% Continue to provide technical and 
academic advice for interpretive 
and environmental programs. 
5. Contribute technical and 
educational-based assistance 
to the BLM for the BLM’s 
consideration during 
construction development for 
the Science and Training 
Center and Museum as it 
relates to the future 
operations of these facilities 
as education centers. 
70% Continue to contribute technical 
and educational-based assistance 
to the BLM for the Science and 
Training Center and Museum. 
6. Provide input and feedback to 
BLM during the construction 
of Field Research and 
Training Center and the 
Museum. 
0% Project is not under construction. 
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Phase 1 Deliverables:   
1. Provide a Facility and Future 
Needs Alignment Report that 
will identify the types of 
future research and training 
programs that will be 
conducted at Walking Box. 
20% Work with faculty at UNLV to 
identify future research and 
training programs and incorporate 
in report.  This will be completed 
in 2012 in conjunction with the 
business plan. 
2. Assist the BLM in 
developing a Preservation 
Plan for Existing Structures 
on the Headquarters Parcel of 
the Walking Box Ranch. 
70% Work with BLM and ARG 
architects to develop preservation 
for existing structures. 
3. Provide a Business Plan 
detailing anticipated future 
research, training, and other 
use goals and a financial plan 
for reaching those goals. 
85% The business plan cannot be 
completed until BLM identifies 
an opearating agreement or 
contract that will be used 
following construction.  BLM has 
to date not bee successful in 
identifying this document. 
Phase 2 Deliverables:   
1. Prepare a Project 
Development Plan that 
reflects UNLV’s Business 
Plan. The Project 
Development Plan should 
refine the anticipated 
research, residential training 
activities, and Museum use. 
0% This will done when the business 
plan is completed, which will not 
happen until BLM identifies the 
appropriate operating agreement. 
 
 
2. Assist the BLM in creating a 
detailed Work Plans for each 
aspect of project development 
based upon the 
comprehensive master plan 
and preservation plan. 
70% UNLV has assisted the AECOM 
team to produce project 
documents. 
Phase 3 Deliverables:   
1. Assist in the development of 
Facilities Design Drawings 
according to 
recommendations of the 
comprehensive master plan 
generated by the SAT 
projects. 
70% We continue to work with BLM, 
AECOM and AECOM 
subcontractors to assist with 
design of the facilities 
2. Assist in the development of 
facilities design drawings for 
the preservation of facilities 
according to the 
recommendations of the 
Comprehensive Master Plan 
and Preservation Plan. 
70% We will continue to work with 
BLM, AECOM and AECOM 
subcontractors to assist with 
design of the facilities 
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Submitted by:      
   07/10/12   
Margaret N. Rees,     Date 
             Principal Investigator   
Phase 4 Deliverables (During 
Construction): 
  
1. Provide the BLM 
consultation and advice 
during construction to help 
the BLM ensure the 
construction meets the goals 
of the project. 
0% The project is not yet in 
construction. 
2. Provide the BLM 
consultation and advice as 
needed during renovation of 
preserved facilities, to meet 
goals of the project. 
0% The project is not in construction. 
Phase 5 Deliverables:   
1. Assess and identify 
furnishings and equipment 
based upon facility needs; 
provide the BLM information 
related to furnishings and 
equipment for new and 
preserved facilities so that the 
BLM can procure these 
items, within project funding 
under this Cooperative 
Assistance Agreement.  
30% Dorothy Bell has donated 
blacksmith equipment that was 
formerly used at the ranch.  
UNLV is working with Dorothy 
Bell regarding other possible 
donations or purchases by UNLV 
or by project donors. 
